
St. Charles Parish Capital Projects - Levee

Est. Start Est. End

Cousins Canal T-Wall 
(P080905- 5H) SS BKI Construct a T-wall to provide frontal 

protection for the Cousins Pump Station. 4 Luling 10/21/2008 3Q25 1Q26 1Q27 $18,000,000 Design 

No update as of 10/31/2025

Held initial permit meeting with the Corp, with CPRA in 
attendance, to determine path forward for modification of existing 
404 permit. The permit is being modified to add the 25 ft. gate, 
additional T-wall for the sewer lines pass through, and the digging 
of a 3.6 acre sump increase.
CPRA (local sponsor for the UBBR 100-year levee) will be 
included in the 408 permitting process and will share in cost of 
construction.
Approximated 600 ft of elevation +7 ½ levee will be raised to +13 
and widened at the top for a bypass road around the T-wall.
Conceptual engineering budget estimate: $18 MM

Sunset Auto Bar Screen 
(P080905 -11C) SS BKI

Installation of 7 bays of automatic bar 
screen with a waski bridge and widening 
of the canal up to the pump station and 

widening of canal from screens back to #10 
canal. 

4 Sunset 2/3/2021 6/17/2024 8/2/2024 4Q24 $12,594,880 Construction

No update as of 10/31/2025

All 7-bays of the concrete structure are completed and 2/3 of the 
Waskey Bridge is completed.
97% of canal widening is completed.
Sea-level was the apparent low bidder with a bid of 
$12,594,880.00.
Chevron donated 5,492 to allow canal widening.

Sunset Pump Station Upgrade 
(P080905 -11D) SS BKI

Replace engines, gear boxes and Pumps at 
Sunset.  Install a new telemetry system to 

allow control remotely. 
4 Sunset 9/29/2021 1Q26 2Q26 4Q26 $10,000,000 Conceptual

No update as of 10/31/2025

Working on Final Engineering design plans for replacement of 
pumps, gearbox drive, and engines. 

Montz Pump Station
 (at CN Railroad)

(P210301)
SS/MB GIS Construct new 267 cfs pump station. 6 Montz 4/28/2021 10/18/2021 4/25/2025 2Q26 $13,479,956 Design

No update as of 10/31/2025

Area as been cleared and bypass ditch dug.
Test pile was driven and tested. Test results meet the 2-1 safety 
factor
Sealevel Construction is the apparent low bidder with a bid of 
$13,479,956.76.
Sealevel Construction was low bidder. Construction has started. 
Corp 408/404 & DNR CU permitting has been approved. Civix 
right-of-way agreements are moving forward. Civix is working on 
Entergy and CN railroad servitudes, Mitigation, and land 
acquisition/right- of-ways.

 L
oc

at
io

n

  Project Name/                                                           
Project Number PM Design Team     Project Description

C
ou

nc
il 

D
is

tr
ic

t Dates Total Estimated  
Construction 

Cost
Project Status Remarks                                                                                                                  

* See Grants Tab for more details Engineering 
Agreement

P & S 
Completed

Construction

Red- New Comments 
Black- Old Comments 
Blue- Grant Type 

10/31/2025 Page 19



St. Charles Parish Capital Projects - Levee

Est. Start Est. End L
oc

at
io

n

  Project Name/                                                           
Project Number PM Design Team     Project Description

C
ou

nc
il 

D
is

tr
ic

t Dates Total Estimated  
Construction 

Cost
Project Status Remarks                                                                                                                  

* See Grants Tab for more details Engineering 
Agreement

P & S 
Completed

Construction

Montz Pump Station #2 
(at Airline)
(P210806)

SS/MB GIS Construct new 340 cfs pump station. 6 Montz 11/15/2021 7/4/2025 8/4/2025 4Q26 $18,882,865 Design 

No update as of 10/31/2025

Notice to Proceed August 4, 2025.
Bids were opened June 17, 2025. Sealevel is low bidder with a bid 
of $18,882,865.
Corp 408/404 & DNR CU permitting has been approved. Civix 
right-of-way agreements are moving forward. Civix is working on 
Entergy and CN railroad servitudes, Mitigation, and land 
acquisition/right- of-ways. Corps permits requires removal of the 
Prescott Pump Station after startup of the Montz Pump Station 
#2. project will separate St. John drainage flow from St. Charles 
Parish drainage. 
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