
St. Charles Parish Capital Projects - Roadway

Est. Start Est. End

West Bank Multi-Use Path
(P150301) Phases 4&5 ZP TBD Construction of multi-use path on west 

bank levee from Elm St to the St John line. 1 Hahnville 
& Killona TBD TBD TBD TBD $1,583,000 Need to restart 

project

No update as of 10/31/2025.

Major design impediment at Waterford 3. 
Project needs to be reinitiated following Corps cancellation of 
original contract.

*Grant Funding: LADOTD Transportation Alternatives Program

Texaco Road Rehabilitation 
(W.Heather Drive to Levee Road)

(P250201) ZP MSMM Rehabilitate and Repair Texaco Road 2 Luling 3/25/2025 4Q25 TBD TBD $1,200,000 On Hold  

No update as of 10/31/2025.

Notice to Proceed issued for Design on 3/25/2025.
Professional Services Agreement was voted on at the 3/10/2025 
Council Meeting. The Agreement is for $86,850.00.

Willowdale Boulevard Overlay and Widening
(E.Heather to US 90)

(P160302-2)
ZP In-House Mill and overlay Willowdale Boulevard 

from East Heather to US 90. 2 Luling N/A 1Q26 1Q26 3Q26 $1,300,000 Design

Project is scheduled to be bid in January 2026.

Project will be designed In-House. 
Preliminary estimate is $1,300,000. Project Manager is working 
on specifications. 
Project is budgeted for construction in 2026.

Des Allemands Boat Launch 
Pier Facility

(P210705)
AF Duplantis 

Design Group 
Construct Pier Facility with Boat Launch 

Docks and Fish Cleaning Station 4 Des 
Allemands 

9/27/2021 7/30/2025 1Q26 3Q26 $4,489,859 Bidding

Pre Bid was held on 8/19/2025. Bid opening was held on 9/23/2025. 
Cycle Construction Company is the low bidder with a bid of 
$4,989,859.00.The Parish Council accepted the low bid on 
10/20/2025.

Final Plans and Specification are being reviewed by Public Works. 
Funding will be provided by CPRA and the Restore Act. Project is 
a Recreation project being managed by Public Works during 
Design and Construction 

Des Allemands Boat Launch 
Phase 2 Pavement 

(P210705)
MB/AF Duplantis 

Design Group Installation of permanent roadway. 4 Des 
Allemands 

9/27/2021 TBD TBD TBD TBD On Hold  

No update as of 10/31/2025.

Project on hold pending Phase 1 completion and Levee Lift 
project. 
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Barber Road
Wisner Street to Canal Blvd. 

 (P210702)
ZP RCL Road repair and installation of a bulkhead 

along canal 4 Paradis 10/29/2021 TBD TBD TBD $836,000 On Hold  

No update as of 10/31/2025.

Phase 1 will be constructed after Phase 3 construction is complete 
and when funding is identified. 

Barber Road
 South Street to Dead End 

 (P210702)
ZP RCL Road repair and installation of a bulkhead 

along canal 4 Paradis 10/29/2021 4Q25 1Q26 3Q26 $2,245,000  Design 

Project Manger has received 95% Design Plans and 
Specifications.

Amendment was approved on at the 5/19/2025 Council Meeting.
Plans and Specifications will be ready to bid in 2026.

Evangeline Roadway Widening at US 61 ZP/MB TBD Widen roadway turnout on Evangeline 
Road at US 61 6 Montz TBD TBD TBD TBD TBD Preliminary New Project. Scope is being developed. 

Evangeline Road Elevations 
(P230201) ZP/MB TBD

Raise Evangeline Road from US 61 to 
CPKC Railroad to eliminate cross street 

flooding and improve cross street damage.
6 Montz TBD TBD TBD TBD TBD On Hold No update as of 10/31/2025.

Lakewood Drive Rehabilitation 
(US-90 to Heather Dr.)

(P190201)
ZP Shread-

Kuyrdendall 
Reconstruction Lakewood Dr from Hwy 90 

to Heather Dr. 2/7 Luling 9/1/2019 4/5/2022 5/25/2023 2/23/2025 $5,979,592 Construction 
Complete 

Final Change Order was approved at the 9/22/2025 Council 
Meeting.
Final Settlement with LDOTD still needs to be agreed upon.

Parish is processing Final Payment for contractor. 
Engineer is working on final Accounting and Closeout with 
LDOTD.
$1.3 Million of Covid >200k funding (100% Federal) will be 
applied to this project.

*Grants Funding: Covid > 200k (1.3M) STG Funds (80/20) split.                                      
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LA 52 Project
 (Blueberry Hill to Angus Dr.)

 Phase 1 
(P140201)            
(H.013494)              

ZP Evans-Graves Reconstruct Highway 52 including road, 
stormwater and sidewalk improvements. 7 Boutte 8/4/2017 9/1/2022 7/31/2023 12/20/2024 $10,954,325 Construction 

Complete 

Parish is waiting on LDOTD to complete Final closeout.

LDOTD is working on closing out project and resolving issues 
with fences and mailboxes.
Final walk through was held on 12/20/2024.
Revised Cooperative Endeavor Agreement (CEA) (Supplemental 
Agreement No. 1) to add Utility cost share to agreement has been 
approved by resolution at 12/5/2022 Council Meeting.

*Grant Funding: (State Project # 013494)

Kinler & Paul Frederick 
(Roadway Rehabilitation) Phase 2

(P210704)
ZP EJES Rehabilitation of roadway and upgrade 

drainage system of roadway. 7 Luling 2/2/2022 TBD TBD TBD TDB On Hold  
Project will be constructed following drainage outfall 
improvements.

*Grant Funding:  State Capital Outlay Program.

LA 52 Project
 (Blueberry Hill to US 90)

Phase 2
 (P140201)
(H.013494)       

ZP Evans-Graves Reconstruct Highway 52 including road, 
stormwater and sidewalk improvements. 7 Boutte 7/25/2024 1Q26 2Q27 TBD TBD Design 

The Parish is coordinating with BNSF Railroad for work being 
done in the Railroad Right of Way on 9/11/2025.

Project Manager received 60% drawings for Design on 7/28/2025.
Amendment No.1 to the Professional Services Agreement was 
approved at the 5/19/2025 Parish Council meeting. 
Survey accepted by LDOTD on 11/26/2024.
Original Stage 0 is still valid for this section. A new Corporative 
Endeavor (CE) agreement will be required.

*Grant Funding: (State Project # 013494)

LA 52 Project
 (LA18 to Angus) 

 Phase 3
(P140201)
(H.013494)       

ZP TBD Reconstruct Highway 52 including road, 
stormwater and sidewalk improvements. 7 Boutte 8/4/2017 TBD TBD TBD TBD On Hold 

Project on hold until further notice. 

Engineer not authorized to begin design on this phase. 

*Grant Funding: (State Project # 013494)
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Dog Park and Deputy Watson Drive Extension
 (P190102 road only) ZP

Civil and 
Environmental 

Consulting 
Engineers

Extension of road to connect to Ashton 
Plantation Boulevard.  New dog park. 7 Luling 4/16/2019 10/24/2024 8/4/2025 4Q25 $1,435,242 Construction  

Ribbon Cutting is scheduled for 12/1/2025.

Notice to proceed has been issued and construction will start on 
8/4/2025.
Byron E. Talbot is the Low Bidder with a bid of $1,435,242.25.
Project Manager has received the Corps permit for excavation 
within 1500ft. of the levee.
JUA Agreement has been signed 8/6/2024.

Judge Edward Dufresne Parkway Extension 
(P210706) MB CSRS Extend Dufresne Parkway to LA 3127. 7 Luling 9/3/2021 TBD TBD TBD TBD On Hold 

Project on hold until further notice.

*Grant Funding: Economic Development Disaster Recovery 

Asphalt Pavement Permanent Coring Program 
2024/2025 
(P220502)

ZP Terracon  Yearly project to core roadways 
throughout the Parish. All Parish wide TBD TBD TBD TBD TBD Construction 

Task Order # 6 is being written.

Task Order #5 is being developed for new coring's.
Professional Service Agreement was approved at the 2/24/2025 
Council Meeting. 
Project Manager is waiting on updated proposal from Terracon.
All Coring's for Task Order 2 and 3 are completed 8/28/2024.
Task Order #1 completed January 2024.

Asphalt Pavement Maintenance 2024/2025
(P220501) ZP Digital Yearly project to patch, mill, and overlay 

various streets in the Parish. All Parish wide 2/10/2025 1/15/2025 5/19/2025 4Q25 $2,723,256 Construction 

Final Change Order was approved by the Parish Council at the 
10/6/2025 Council Meeting.  

An Ordinance to accept the low bid of $2,723,256.22 from Barrier 
Construction was approved at the 4/7/2025 Council Meeting. 
Amendment No 3 to the Engineering Agreement for additional 
design services was approved at the 12/16/2024 Council Meeting. 

School Zone Traffic Study 
(P241101) ZP GEC Study on School Zones throughout the 

Parish All Parish wide ___ TBD TBD TBD TBD TBD

Project Manager has received Final Report. Cost estimate is the 
next step.  

GEC is coordinating with schools for comments. 
Engineering Agreement for design services was approved by the 
Parish Council on the 12/2/2024.

Red- New Comments 
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