
ID Task Name Duration Start Finish

1 Murray Hill & Destrehan Dr 119 days Mon 2/2/26 Thu 7/16/26
2 Murray Hill Dr 81 days Mon 2/2/26 Mon 5/25/26
3 Set Up & Utility Exoploratory 14 days Mon 2/2/26 Thu 2/19/26
4 Removal & Drainage 45 days Fri 2/20/26 Thu 4/23/26
5 Concrete Curbs 10 days Fri 4/17/26 Thu 4/30/26
6 Concrete Walks & Drives 7 days Fri 5/1/26 Mon 5/11/26
7 Asphalt 5 days Mon 4/27/26 Fri 5/1/26
8 Mailboxes 5 days Mon 5/11/26 Fri 5/15/26
9 Seeding/Ferilizing 1 day Mon 5/25/26 Mon 5/25/26
10 Destrehan Dr 60 days Fri 4/24/26 Thu 7/16/26
11 Removal & Drainage 48 days Fri 4/24/26 Tue 6/30/26
12 Concrete Curbs 10 days Wed 6/24/26 Tue 7/7/26
13 Concrete Walks & Drives 7 days Wed 7/8/26 Thu 7/16/26
14 Asphalt 5 days Mon 5/4/26 Fri 5/8/26
15 Mailboxes 5 days Mon 5/18/26 Fri 5/22/26
16 Seeding/Ferilizing 1 day Tue 5/26/26 Tue 5/26/26
17 Demobilization/Dress to Sell 14 days Mon 7/20/26 Thu 8/6/26
18 Demobilization/Dress to Sell 14 days Mon 7/20/26 Thu 8/6/26
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The information reflected in this chart is preliminary and intended for planning purposes only. Project dates, durations, and activities are subject to change without notice.




