
St. Charles Parish Capital Projects - Drainage

Est. Start Est. End

King and Hahn Street Drainage Improvements
 (P220202) SR

Crescent City 
Engineering & 

Mapping 

Design Improvements to the existing 
Drainage System along Hahn & King 

Streets. 
1 Hahnville 3/13/2022 2Q26 2Q26 3Q26 $3,000,000  Design

Project Manager has requested that the Engineer complete Final 
Plans and Specifications for bidding by the end of June.
ELOS is coordinating with Mitigation Banks to arrange for 
Mitigation credits. Associated cost will be $307,125.00.

Parish has constructed the ditch from Oak Street to Hahn Street on 
an Emergency basis.
The Stage 1 Report requested by SHPO and DNR indicates that the 
Archaeologist Study has no findings. 
The office of Coastal Management has determined that 5.26 Acres of 
Bottom Land Hardwood Habitat will need to be mitigated for this 
project. 

*GOMESA Funded

Bamboo Street Drainage Improvement
(P221101) AF/SR Evans-Graves Improve drainage across UP tracks and 

provide improved outfall to the South. 
1 Hahnville 5/17/2023 TBD TBD TBD TBD On Hold 

The drainage servitude on the Vial property has been approved. 
Public Works crews are constructing the new ditch.

Project Manager met with U.P. Railroad on 8/25/2025 to discuss 
installing culverts.
Donation of servitudes from JCJR St Charles are completed.
Priority 1 from the Hahnville 2 Watershed in the 2020 Westbank 
Master Drainage Plan. 

Murray Hill and Destrehan Drive Drainage 
Improvements

 (P201001)
AF H. Davis Cole 

Install subsurface drainage from Eve Street 
to the CN Railroad along both Murray Hill 

and Destrehan Drive.
1&3 Destrehan 3/24/2021 1/24/2025 1/26/2026 3Q26 $2,112,258 Construction 

Construction project is 50% complete.

Construction started the week of 1/26/2026.
The Parish Council approved an ordinance accepting the low bid of 
$2,112,258.00 submitted by Barriere Construction Co. 

*DRA Community Infrastructure Fund 

Ormond CN Railways Culverts
(Sites 3&4)
 (P200801)

ZP BBEC Design and install jack-and-bore culverts 
under the CN Railroad in Ormond. 1&3 Ormond 10/1/2020 TBD TBD TBD  $3,222,000 On Hold Project is on hold pending review of project necessity.
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Ormond CN Railways Culverts
(Sites 5&6)
 (P200801)

ZP BBEC Design and install jack-and-bore culverts 
under the CN Railroad in Ormond. 1&3 Ormond 10/1/2020 TBD TBD TBD  $5,348,000 On Hold 

No update as of 5/29/2026.

Design of sites 5&6 on hold pending identification of funding.
Geotechnical field work is complete and analysis is done. 

U.P. Railroad Drainage Ditch and Outfall 
Improvements 

(P220205) 
AF Hartman Increase capacity of the drainage along the 

north side of the UP track in Ama. 2 Ama 6/27/2022 TBD TBD TBD $1,882,000 On Hold  

No update as of 5/29/2026.

On hold awaiting water and sewer relocation.
Engineer submitted 90% plans to project manager. 
Priority 1 from the Ama Watershed in the 2020 West Bank Master 
Drainage Plan.

*GOMESA Bond Fund

Lemoine Lane and Hirsch Street Drainage 
Improvements 

(P220201) 
AF Hartman

Increase capacity of the drainage ditches 
along Lemoine Lane, Hirsch Street and St. 

Mark Street.
2 Ama 6/27/2022 TBD TBD TBD $750,000 Partial internal 

project 

No update as of 5/29/2026.

Project Manager is working on plan digging St. Marks Street ditch 
with internal forces. 
Project Manager needs Boundary servitudes and surveys. 
Public Works is waiting on a meeting between Administration and 
Residents.

*GOMESA Bond Fund  

St. Mark Street Drainage Improvements 
(P220201) AF Hartman Increase capacity of the drainage ditches 

along St. Mark Street. 2 Ama 6/27/2022 TBD TBD TBD TBD In-House This project will be completed with In-House forces.

Davis Plantation Subdivision Drainage Analysis 
(P210703) SR TBD Evaluate existing drainage patterns in Davis 

Subdivision and propose revisions. 2 Luling TBD TBD TBD TBD TBD In-House 

Drainage work in Davis Plantation subdivision is on hold until 
further notice.
A project to subsurface drainage on the west side of Willowdale 
Boulevard from Arlington Dr. South to Hole #2 on Grand Ridge 
Golf Course is being designed  In-House.
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Willowdale P.S. Sump Improvement
(P241102) AF All South 

Engineering 
Improve sump at Willowdale Pump Station 

and install Sheet Pile along canal. 2 Willowdale 5/5/2025 TBD TBD TBD TBD Conceptual

Property is being appraised.

Boundary Survey was completed on 8/20/2025.
A Meeting was held on 7/22/2025 with the Grand Ridge Golf Course 
to present the three options of moving Hole 14 to enlarge the sump.

Lakewood Pump Station Discharge Modifications 
(P241106) SR Shread-

Kuyrkendall 
Modify the discharge pipe at Lakewood 
Station to eliminate turbulence / conflict 2 Luling 3/13/2025 4Q25 2Q26 4Q26 1,500,000 Design 

Project is ready to bid. Final Plans and Specification have been 
requested. Bidding will begin in June.

Project Manager received permits from the Corps on 3/10/26.
Project Manager received 95% Plans & Specifications on 8/13/2025.

Parish funds will be used for construction.

Cousins Canal Bank Stabilization 
Phase 1 

(P241103-1A)
SR BBEC Install Steel Sheet Pile along Texaco Road 

from W. Heather Drive to North Lake 2&7 Luling 2/27/2025 2Q26 4Q26 3Q27 $9,000,000 Design

Project Manager is waiting on Final Preliminary Design.

85% Preliminary Design has been received.
Executive Order was approved to transfer funds for design on 
2/10/2025

Cousins Canal Bank Stabilization 
Phase 2

(P241103-1B)
SR BBEC Install Steel Sheet Pile along Texaco road 

from North Lake to Levee Road 2&7 Luling TBD TBD TBD TBD TBD Design

No update as of 5/29/2026.

Executive Order has been written to transfer funds for design. 
Professional Services Agreement was approved at the 2/24/2025 
Council Meeting. 

Cousins Canal Bank Stabilization 
Phase 3

(P241103- 1C)
SR BBEC Install Steel Sheet Pile along Texaco road 

from St. Maria Street to W. Heather. 2&7 Luling TBD TBD TBD TBD TBD Design

No update as of 5/29/2026.

Executive Order has been written to transfer funds for design. 
Professional Services Agreement was approved at the 2/24/2025 
Council Meeting. 
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Ormond CN Railways Culverts
(Sites 1&2)
 (P200801)

ZP BBEC Design and install jack-and-bore culverts 
under the CN Railroad in Ormond. 3 Ormond 10/1/2020 4/8/2025 9/2/2025 3Q26 $10,542,425 Construction 

Permanent watermain relocation has been completed. 
Atomos has retired their line. Entergy work is on going.
BLD working on jacking pits. 

BLD was the apparent low bidder with a bid of $10,542,425.

Grant Funding: Application to Louisiana Watershed Initiative 
$6,314,616.00                                                                

Hill Heights Drainage Improvements
 -Destrehan

Phase 2
(P190802)

AF BBEC
Replace remaining steel bulkhead and 

install new sheet pile along the Hill Heights 
East Ditch, South of Emergency Repair.

3 Ormond 3/23/2022 1Q27 3Q27 1Q27 $3,150,000  Design
Plans and Specifications will be ready to bid in 2027.

Phase 2 will be bid when funding is identified.

Hill Heights Drainage Improvements
 -Destrehan

Phase 3
(P190802)

AF BBEC
Replace remaining steel bulkhead and 

install new sheet pile along the Hill Heights 
East Ditch, North of Emergency Repair.

3 Ormond 3/24/2022 TBD TBD TBD $1,500,000 On Hold 

No update as of 5/29/2026.

Phase 3 will be bid following the completion of Phase 2 and when 
funding is identified.

Ormond Oaks Channel
(P210203) AF Aims Group 

Construct a Concrete lined Channel in the 
Ormond Oaks Ditch (South of the CN 

Railroad).
3 Ormond 12/13/2022 TBD TBD TBD TBD On Hold  

No update as of 5/29/2026.

The Parish cleaned channel from Northern Structure to Ditch No.1
Contract postponed indefinitely.
Final Feasibility and Constructability Study report was submitted 
on 8/29/2023.             

Ormond Center Drainage Improvements 
 (P190505) AF Stuart 

Consulting 
Reconstruct Ormond Center drainage and 

upgrade Cypress Lake south weir. 3 Ormond 4/7/2022 10/15/2025 1Q26 3Q26 $3,097,730 Construction 
Construction Notice to Proceed was issued on 5/18/2026.

Cycle Construction was the apparent low bidder with a bid of 
$3,097,730.

Canal A Improvements 
(P200704) AF All-South 

Widen Canal A by installing a sheet pile 
wall on both sides of the Canal and 

providing a box culvert under the entrance 
to the Ormond Oaks Nursing Home to 

improve flow.

3 Ormond 8/18/2020 TBD TBD TBD $5,535,000 On Hold

Project on hold.

95% Plans and Specifications were submitted on 8/19/21.
Project is awaiting construction funding.                                                             
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Drainage Structure for Carriage, Houmas and  
Canal "A"
(P200707) 

AF GEC
Design and construct a concrete flume to 

channelize the water at the intersection of 
Carriage Canal and Dunleith Canal.

3 Ormond 8/8/2020 TBD TBD TBD $4,101,000 On Hold

No update as of 5/29/2026.

Design project is on hold.
Project will be redesigned to eliminate concrete flume and use steel 
sheet piles to channelize waterflow. 
Project is awaiting construction funding. 

Carriage Canal Widening
(P200705) AF Mott 

MacDonald 
Widen Carriage Canal  by installing a sheet 

pile wall on both sides of the Canal. 3 Ormond 9/25/2020 TBD TBD TBD $7,824,000 On Hold 

Project on hold.

95% Plans and Specifications were submitted on 7/29/21.  
Project is awaiting construction funding. 

Carriage/Dunleith Canals Drainage Structure
(P200706) ZP N-Y Associates

Design and construct a concrete flume to 
channelize the water at the intersection of 

Carriage Canal and Dunleith Canal.
3 Ormond 8/18/2020 1Q26 2Q26 4Q26 $6,466,000 Final Design 

Final Design is expected to be completed by the end of June 2026.

Project is awaiting construction funding.

110 Ducayete Improvements SR BBEC Drainage Improvements across property 
from Ducayet to the CN Railroad.  3 Ormond TBD TBD TBD TBD TBD On Hold 

No update as of 5/29/2026.

On hold pending completion of construction of Ormond CN Railway 
Culverts  (Site 1&2).
Project will interface with the Ormond CN Railway Culvert (Site 1 
&2) Project.
Project requires funding to proceed.

Des Allemands Bulk Head 
-Phase 2

Old US 90 Bridge to Railroad Bridge
 (P210601)

AF All South 
Engineering 

Install steel sheet pile bulk head from old US 
90 North to existing Randolph Levee. 4 Des 

Allemands 8/24/2021 3Q26 4Q26 2Q27 $5,000,000 Preliminary 
Design

An agreement from BNSF for work near their railroad has been 
received. The agreement has been sent to Legal for review.

Project Manager met with Engineers on 9/17/2025. The next step is 
to meet with Residents to discuss servitudes.
Partially funded in the 2025 Budget.

Des Allemands Bulk Head 
-Phase 3

Railroad Bridge to N. Levee @ Randolph Station 
 (P210601)

AF All South 
Engineering 

Install steel sheet pile bulk head from old US 
90 North to existing Randolph Levee. 4 Des 

Allemands 8/24/2021 TBD TBD TBD TBD On Hold On hold until after Phase 2 is complete.
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Oakland and Fairfield Pump Station
(P240601) AF Principal 

Upgrade the capacity of the existing pump 
station at Fairfield from 25 CFS to 100 CFS 

and the existing pump station at Oakland 
from 67 CFS to 150 CFS

5 St. Rose 4/12/2018 TBD TBD TBD $12,850,000 Funding 
Application

Consultant is submitting to Statewide Flood Control for the 5/1/2026 
Pre-Application deadline. If chosen to submit a full application, it 
will be due in October 2026.

Project Manager is waiting for the final H&H Study from LWI. 
St Charles Parish has been notified that the Louisiana Watershed 
Initiative (LWI) is recommending that $5,770,00 be approved as 
funding for this project. 

*Grant Funding: State Capital Outlay $787,875
LWI - Round 2 - $5,770,00.00

Oakland and Fairfield Airline Crossing
(P180301-A) AF Principal 

Install (5) 42” Reinforced Concrete Pipes 
underneath Airline Highway at Conway 

Ditch
5 St Rose 11/10/2025 1Q26 3Q26 2Q28 $5,900,000 Planning 

Consultant received a response from DOTD on 4/29/2026. 
Consultant to make a full permit submittal to initiate a review 
meeting and formal comments.

The Professional Services Agreement was approved at the 11/3/2025 
Council Meeting.

LWI Funding $5.7 million

Oakland and Fairfield CPKC Crossing
(P180301-B) AF TBD

Install (3) 42” Reinforced Concrete Pipes 
underneath CPKC Railroad at Conway 

Ditch
5 St Rose TBD TBD TBD TBD $3,300,000 Planning 

The Parish anticipated that CPKC would complete this work. CPKC 
has informed the Parish that they are no longer able to do this work. 
The Parish is exploring other options on how to complete this 
project.

The Professional Services Agreement was approved at the 11/3/2025 
Council Meeting.

Oakland and Fairfield Upstream Drainage 
Improvements
(P180301-C)

AF Principal 

Channel improvements from CPKC 
Crossing upstream to the existing Fairfield 
& Oakland pump stations, including ditch 

maintenance, installation of drop inlets, flap 
gates and manholes where necessary

5 St. Rose 11/10/2025 TBD 1Q26 3Q26 $500,000 Planning 

Project Manager received 60% Design Plans on 4/21/2026.

The Professional Services Agreement was approved at the 11/3/2025 
Council Meeting.
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Turtle Pond Pump Station Replacement 
 (P190801) AF GIS Upgrade the capacity of existing pump 

station to increase from 50 CFS to 150 CFS 5 St. Rose 8/29/2019 TBD TBD TBD $9,230,000 Funding 
Application

Consultant is waiting on comments from DOTD and Entergy

Engineer is working on the Preliminary Design. DOTD sent a draft 
Servitude/ Right of way purchase agreement on 10/20/2025. 
H&H Study is complete and was approved by LWI on 4/30/2025.
St Charles Parish has been notified that the Louisiana Watershed 
Initiative (LWI) is recommending that $9,230,000 be approved as 
funding for this project. 

*LWI - Round 2 - $9,230,000

Turtle Pond Upstream Improvements 
 (P190801-A) AF GIS 

Channel improvements from I-310 Service 
Road upstream to the intersection of 

Almedia Plantation Drive and Almedia 
Road, including ditch maintenance, 

installation of large subsurface drainage and 
replacement of driveway culverts

5 St. Rose 10/5/2025 TBD TBD TBD $2,000,000 Conceptual

Project Manager received 30% Design Plans on 3/16/2026.

The Professional Services Agreement was approved at the 11/3/2025 
Council Meeting.

Oak Street Pump Station 
(P241104) AF McKim & 

Creed

Upgrade the existing pump station to 
increase the efficiency and capacity of the 

pump station.
5 St. Rose 5/19/2025 TBD TBD TBD TBD Conceptual Project Manager meeting with Consultant on 6/3/2026 to discuss 

report finding. 

Dianne Pump Station
(P241105) AF H. Davis Cole 

Upgrade the existing pump station to 
increase the efficiency and capacity of the 

station. 
5 St. Rose 12/19/2024 TBD TBD TBD TBD Conceptual

Project Manager to evaluate existing contract before moving project 
forward with project.

Financialized Conceptual Design. 
Public Works received Preliminary Report on 6/12/2025. The report 
is being reviewed to determine the path forward.

Red- New Comments 
Black- Old Comments 
Blue- Grant Type 
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River Point-River Village Drainage 
Improvements

(P210805)
AF Principal 

Evaluate the existing 24" CMP drainage 
network at a 25- year storm and implement 
upgrades to the existing drainage network. 

6 Destrehan 11/8/2021 TBD TBD TBD $404,900 On Hold

No update as of 5/29/2026.

Project Manager is waiting on estimates from Entergy for costs  
associated with rerouting underground power lines to houses. 
Engineers sent updated survey showing underground powerlines on 
7/10/2023.
It was determined that all feeders (for power) for River Village run 
underground to homes which conflict with proposed improvements.
Bidding also depends on status of Right Of Entry documents.

Evangeline Road & CN Railroad Box Culvert
(P210701) AF Volkert Design and install box culverts under  

Evangeline Road at CN Railroad in  Montz. 6  Montz 8/14/2021 1Q26 2Q26 4Q26 $1,500,000 Final Design

Project Manager to check on payment of invoices. Legal reviewing 
License Agreements for the railroad. Project Manager will check 
with all utilities on status and approval of plans as is. Will go to bid 
after Rail Road permit and utilities confirm.

Ardaman submitted the Geotechnical Report on 3/22/24.

Engineers and Good Hope Canal Pipelines 
Location Investigation 

(P230402)
AF Shread-

Kuyrkendall 

The project involves investigating the depth, 
size, type and other pertinent properties of 

19 existing pipelines that are currently 
located beneath the Engineers and Good 

Hope Canals in Norco 

6 Norco 5/26/2022 3Q25 N/A N/A N/A Design 

Project Manager is waiting on final submittal.

S.U.E. is completed.
Amendment No.1 to the Professional Services Agreement was 
approved at the 5/19/2025 Council Meeting. 
Project is Engineering only. 

Clayton Pond Outfall Improvements
 (P220204) AF In-House

Improve flow into canal out of Clayton's 
Pond to increase detention of storm water 

and promotes relief to Engineers Canal 
Pump Station.

6 Norco 8/2/2022 TBD TBD TBD TBD  Design 

Project Manager is writing memo for Right of Entry. 

Parish plans to cancel the  project with GAEA in this area. On 
Priority 3 & 4  from Phase 1 of the Norco watershed in the 2020 
Eastbank Master Drainage Plan.
 
*GOMESA Bond Fund  

Red- New Comments 
Black- Old Comments 
Blue- Grant Type 
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Engineers Canal Crossing at CPKC Railroad AF TBD
Remove one (1) 60" collapsed culvert and 
install three (3) new 72" culverts under 
CPKC Railroad in the Engineers Canal.

6 Norco TBD TBD TBD TBD TBD Negotiations

Parish had a discussion with CPKC concerning options for installing 
additional culverts under CPKC at this location. 
Project Manager is going through the process of picking an 
Engineer to complete this project.

The Parish anticipated that CPKC would complete this work. CPKC 
has recently informed the Parish that they no longer can do this 
work. The Parish is exploring other options how to complete this 
project.
The Parish will pay for design and construction of this project.

Engineers Canal Pump Station Improvements
 (P220206) AF Volkert Upgrade pump station to increase capacity 

from 185 cfs to 250 cfs. 6 Norco 6/27/2022 4Q25 1Q26 1Q27 15,000,000 Final Design 

St. Charles Parish is switching to a new consultant. Project 
Manager meeting with new consultant on 5/28/2026 to determine 
path forward with plans and USACE submittal.

Permit application to Corps was submitted on 6/2/2025. 
Priority 1 from Phase 1 of the Norco watershed in the 2020 
Eastbank Master Drainage Plan.
 
*GOMESA Bond Fund; CMAR Process for Design and 
Construction 

New Sarpy Pump Station Improvements
 (P220203) AF

Linfield, 
Hunter, & 

Junius 

Upgrade pump station to increase capacity 
from 150 cfs to 250 cfs. 6 New Sarpy 7/14/2022 1Q26 TBD TBD 8,300,000 Final Design 

Project Manager received 60% submittal for environmental on 
8/20/2025.

Elos Task Order for Environmental was issued on 4/24/2025.
The Division of Administration Office of Community Development 
allocated SCP a Community Development Block Grant Disaster 
Recover Program Grant for 11 Million in total.
Conceptual Report received 11/15/2022. 
Priority 2 from Phase 1 of the New Sarpy Watershed in the 2020 
East Bank Master Drainage Plan.

* Potential Grant through Louisiana Block Grant Disaster Recovery 
Program 11 Million

Schexnaydre Pump Station Improvements 
(P220207) AF PEC Upgrade pump station to increase capacity 

from 260 cfs to 300 cfs. 6 New Sarpy 5/24/2022 TBD TBD TBD $1,500,000 On Hold 

No update as of 5/29/2026.

Funding needs to be identified for this project.
Survey received on 8/23/2022. 
Priority 1 from Phase 1 of the New Sarpy watershed in the 2020 
Eastbank Master Drainage Plan.

Red- New Comments 
Black- Old Comments 
Blue- Grant Type 
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New Sarpy CN Culvert Crossing 
(P250301) AF

Linfield, 
Hunter, & 

Junius 

Design and Construct Jack-N-Bore culverts 
across the CN Railroad in New Sarpy 6 New Sarpy 4/7/2025 TBD TBD TBD $5,400,000 Preliminary 

Design 
Project Manager received 30% submittal for environmental and 
property acquisition on 7/31/2025 

US 61 Canal Improvements
 (Evangeline Road to Prescott Canal)

(P230602)
AF Principal 

The canal on the southside of  US 61 
between Evangeline Road and Prescott 

Canal will be improved and a Parallel canal 
developed.

6 Montz 11/15/2021 7/4/2025 8/4/2025 4Q26 TBD Construction 
The project was bid as part of Montz Pump Station #2 
(P210806). 
Construction will be accomplished as part of that project.

Engineers Canal Bank Stabilization
 Phase II: Station 15+70 to 28+50 

 (P190301B)
SR Shread-

Kuyrkendall 
Install approximately 1,280 feet of sheet pile 
along the southeast-side of Engineers Canal. 6 Norco 3/25/2019 TBD TBD TBD $4,887,400 On Hold 

No update as of 5/29/2026.

Project on hold until further notice.
Plans and Specifications are 95% complete and awaiting funding. 
Final Design.  On hold.

Engineers Canal Bank Stabilization 
Phase III:Station 28+50 to Station 37+50 

(P190301C)
SR Shread-

Kuyrkendall 
Install approximately 1,000 feet of sheet pile 
along the southeast-side of Engineers Canal. 6 Norco 3/25/2019 TBD TBD TBD $3,818,300 On Hold 

Project on hold.

Plans and Specifications are 95% complete and awaiting funding.  
Final Design.  On hold.

Engineers Canal Bank Stabilization 
Phase IV: Station 37+50 to Station 46+73

(P190301D) 
SR Shread-

Kuyrkendall 
Install approximately 923 feet of sheet pile 

along the southeast-side of Engineers Canal. 6 Norco 3/25/2019 TBD TBD TBD $3,524,300 On Hold 

Project on hold.

Plans and Specifications are 95% complete and awaiting funding. 
Final Design.  On hold.

Primrose Canal Cleaning and Improvements 
Phase 1B

(Lagattuta Dr. to Lagattuta Pump Station) 
(P210202)

AF Fenstermaker Install sheet pile wall along both banks of 
canal. 7 Mimosa 3/7/2022 10/22/2025 2/3/2026 3Q26 $1,507,764 Construction 

Construction Notice To Proceed issued on 5/26/2026.

Contract was approved at the 1/6/2026 Council Meeting. 
A Pre-Construction Meeting is held on  2/3/2026.
Curranco was the apparent low bidder with a bid of $1,507,764

Primrose Canal Cleaning and Improvements 
Phase 2 & 5 

(Phase 2- Lagattuta Pump Station to Mimosa 
Avenue)

(Phase 5- Acadian Oaks Dr. to Blouin Canal)
 (P210202)

AF Fenstermaker Cleaning & Improvements to structures. 7 Mimosa 3/7/2022 TBD TBD TBD $600,000 On Hold 

No update as of 5/29/2026.

Design on phase 2 & 5 to commence upon completion of Phases 1A 
and 1B design. 

Red- New Comments 
Black- Old Comments 
Blue- Grant Type 
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* See Grants Tab for more details Engineering 
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P & S 
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Construction

Primrose Canal Cleaning and Improvements 
Phase 3

(Mimosa Ave. to River Oaks Drive)
(P210202)

AF Fenstermaker Install sheet pile wall along both banks of 
canal. 7 Mimosa 3/7/2022 TBD TBD TBD $800,000 On Hold 

No update as of 5/29/2026.

Design on phase 3 to commence upon completion of Phases 1A and 
1B design. 

Primrose Canal Cleaning and Improvements 
Phase 4 

(River Oaks Drive to Acadian Oaks Drive)
(P210202)

AF Fenstermaker Install sheet pile wall along both banks of 
canal. 7 Mimosa 3/7/2022 TBD TBD TBD $1,600,000 On Hold 

No update as of 5/29/2026.

Design on phase 4 to commence upon completion of Phases 1A and 
1B design. 

Kinler & Paul Frederick 
(Drainage Improvement)

(P210704) Phase 1
AF EJES

Installation of drainage culverts on Kinler 
& Paul Frederick to create drainage outfalls 

at midblock points to transport water to 
Gassen Ditch 

7 Luling 2/2/2022 4Q25 2Q26 3Q26 $2,500,000 Design 

Bid Advertisement will begin on 4/30/2026.
Bid Opening is scheduled for 6/2/2026.
Decision was made to bid the project without adding any work to 
Kinler Street Lift Station Project.

The Engineer has completed the Final Plans and Specifications for 
this project. 
The Legal Department has completed acquisition of all nine (9) 
Servitudes and the two (2) full property acquisitions needed for the 
mid block outfalls.

Kinler Street Canal (P250507) AF EJES Drainage Improvement to widen and deepen 
existing Kinler Street Ditch 7 Luling 3Q25 2Q26 TBD TBD TBD Design

The Council has approved an ordinance for the purchase or 
expropriation of the property where the existing ditch is located.

Professional Services Agreement was approved at the 9/22/2025 
Council Meeting. Property for canal expansion needs to be acquired.

Kinler & Paul Frederick 
(Drainage Improvement)

(P210704) Phase 3
ZP EJES

Installation of subsurface drainage systems 
including culverts and catch basins on 

Kinler & Paul Frederick to tie into mid-
block drainage outfalls.

7 Luling 2/2/2022 3Q25 TBD TBD TBD On Hold

Project is scheduled to move forward when the Phase 1  (mid-block 
drainage)  and Phase  2 (Roadway) are completed.

Amendment to Professional Services Agreement was approved at 
the 2/10/2025 Council Meeting.
Amendment divided project into three (3)  Phases with the first 
phase installing midblock drainage pipes.

Red- New Comments 
Black- Old Comments 
Blue- Grant Type 
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