
St. Charles Parish Capital Projects - Roadway

Est. Start Est. End

West Bank Multi-Use Path
(P150301) Phases 4&5 ZP TBD Construction of multi-use path on west 

bank levee from Elm St to the St John line. 1 Hahnville 
& Killona TBD TBD TBD TBD $1,583,000 Need to restart 

project

No update as of 5/29/2026.

Major design impediment at Waterford 3. 
Project needs to be reinitiated following Corps cancellation of 
original contract.

*Grant Funding: LADOTD Transportation Alternatives Program

Texaco Road Rehabilitation 
(W.Heather Drive to Levee Road)

(P250201) ZP MSMM Rehabilitate and Repair Texaco Road 2 Luling 3/25/2025 1Q26 TBD TBD $1,200,000 On Hold  

No update as of 5/29/2026.

Notice to Proceed issued for Design on 3/25/2025.
The Agreement is for $86,850.00.

Willowdale Boulevard Overlay and Widening
(E.Heather to US 90)

(P240602)
ZP Partial 

In-House 
Mill and overlay Willowdale Boulevard 

from East Heather to US 90. 2 Luling N/A 1Q26 1Q26 3Q26 $1,300,000 Design

Digital proposes 3ft. widening in leu of 2.5 ft.

An Agreement with Digital Engineering for Design and 
Construction services in the amount of $137,355.00 was approved 
at the 4/20/2026 Council Meeting. 
Preliminary estimate is $1,300,000. 
Project is budgeted for construction in 2026.

Des Allemands Boat Launch 
Pier Facility

(P210705)
AF Duplantis 

Design Group 
Construct Pier Facility with Boat Launch 

Docks and Fish Cleaning Station 4 Des 
Allemands 

9/27/2021 7/30/2025 1/14/2026 1Q27 $4,489,859 Construction

The construction project is 10% complete.

Notice to Proceed for construction was issued on 1/14/2026.
Construction Contract was executed on 10/22/2025. Pre 
Construction meeting was held on 11/3/2025. Material Notice to 
Proceed was issued on 11/3/2025.
Bid Opening was held on 9/23/2025.
Cycle Construction Company was the low bidder with a bid of 
$4,989,859.00.The Parish Council accepted the low bid on 
10/20/2025.

Des Allemands Boat Launch 
Phase 2 Pavement 

(P210705)
MB/AF Duplantis 

Design Group Installation of permanent roadway. 4 Des 
Allemands 

9/27/2021 TBD TBD TBD TBD On Hold  

No update as of 5/29/2026.

Project is on hold pending Phase 1 completion and Levee Lift 
project. 
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Barber Road
Wisner Street to Canal Blvd. 

 (P210702)
ZP RCL Road repair and installation of a bulkhead 

along canal 4 Paradis 10/29/2021 TBD TBD TBD $836,000 On Hold  

No update as of 5/29/2026.

Phase 1 will be constructed after Phase 3 construction is complete 
and when funding is identified. 

Barber Road
 South Street to Dead End 

 (P210702)
ZP RCL Road repair and installation of a bulkhead 

along canal 4 Paradis 10/29/2021 1Q26 1Q26 3Q26 $2,245,000  Design 

Consideration is being given to constructing the Wisner crossing 
In-House.

The Design Team has provided an updated cost estimate for 
constructing this crossing separately.
Amendment was approved on at the 5/19/2025 Council Meeting.
Plans and Specifications will be ready to bid in 2026.

Evangeline Roadway Widening at US 61 ZP/MB TBD Widen roadway turnout on Evangeline 
Road at US 61 6 Montz TBD TBD TBD TBD TBD Preliminary A new project scope is being developed.

Evangeline Road Elevations 
(P230201) ZP/MB TBD

Raise Evangeline Road from US 61 to 
CPKC Railroad to eliminate cross street 

flooding and improve cross street damage.
6 Montz TBD TBD TBD TBD TBD On Hold No update as of 5/29/2026.

Lakewood Drive Rehabilitation 
(US-90 to Heather Dr.)

(P190201)
ZP Shread-

Kuyrdendall 
Reconstruction Lakewood Dr from Hwy 90 

to Heather Dr. 2/7 Luling 9/1/2019 4/5/2022 5/25/2023 2/23/2025 $5,979,592 Construction 
Complete 

Final Settlement with LDOTD still needs to be agreed upon.

Final Change Order was approved at the 9/22/2025 Council 
Meeting.
Parish is processing Final Payment for contractor. 
Engineer is working on final Accounting and Closeout with 
LDOTD.
$1.3 Million of Covid >200k funding (100% Federal) will be 
applied to this project.

*Grants Funding: Covid > 200k (1.3M) STG Funds (80/20) split.                                      
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LA 52 Project
 (Blueberry Hill to Angus Dr.)

 Phase 1 
(P140201)            
(H.013494)              

ZP Evans-Graves Reconstruct Highway 52 including road, 
stormwater and sidewalk improvements. 7 Boutte 8/4/2017 9/1/2022 7/31/2023 12/20/2024 $10,954,325 Construction 

Complete 

Parish is waiting on LDOTD to complete Final closeout.

Final walk through was held on 12/20/2024.
Revised Cooperative Endeavor Agreement (CEA) (Supplemental 
Agreement No. 1) to add Utility cost share to agreement has been 
approved by resolution at 12/5/2022 Council Meeting.

*Grant Funding: (State Project # 013494)

Kinler & Paul Frederick 
(Roadway Rehabilitation) Phase 2

(P210704)
ZP EJES Rehabilitation of roadway and upgrade 

drainage system of roadway. 7 Luling 2/2/2022 2Q26 4Q26 1Q27 $1,000,000 Design

Project will be constructed following drainage outfall 
improvements.
Final Plans and Specifications will be 100% complete by 
6/30/2026. Project will include the overlay of Brooklyn Street from 
Paul Maillard to the dead end and Hackberry Street from Kinler 
Street Ditch to Paul Maillard.

LA 52 Project
 (Blueberry Hill to US 90)

Phase 2
 (P140201)
(H.013494)       

ZP Evans-Graves Reconstruct Highway 52 including road, 
stormwater and sidewalk improvements. 7 Boutte 7/25/2024 4Q26 3Q27 TBD TBD Design 

Project Manager is anticipating 60% Plans by the end of July 
2026.
Project trending to Let mid 2027.

100% Plans and Specifications submitted to DOTD on 3/16/2026. 
The Parish is coordinating with BNSF Railroad for work being 
done in the Railroad Right of Way on 9/11/2025.
Project Manager received 60% drawings for Design on 7/28/2025.
Amendment No.1 to the Professional Services Agreement was 
approved at the 5/19/2025 Parish Council meeting. 
Survey accepted by LDOTD on 11/26/2024.
Original Stage 0 is still valid for this section. A new Corporative 
Endeavor (CE) agreement will be required.

*Grant Funding: (State Project # 013494)

LA 52 Project
 (LA18 to Angus) 

 Phase 3
(P140201)
(H.013494)       

ZP TBD Reconstruct Highway 52 including road, 
stormwater and sidewalk improvements. 7 Boutte 8/4/2017 TBD TBD TBD TBD On Hold 

Project on hold until further notice. 

Engineer not authorized to begin design on this phase. 

*Grant Funding: (State Project # 013494)
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Judge Edward Dufresne Parkway Extension 
(P210706) MB CSRS Extend Dufresne Parkway to LA 3127. 7 Luling 9/3/2021 TBD TBD TBD TBD On Hold 

Project on hold until further notice.

*Grant Funding: Economic Development Disaster Recovery 

Asphalt Pavement Permanent Coring Program 
2024/2025 
(P220502)

ZP Terracon  Yearly project to core roadways 
throughout the Parish. All Parish wide 2/24/2025 TBD TBD TBD TBD Construction 

Task Order # 6 was is under way.

Task Order #5 has been completed.
Professional Service Agreement was approved at the 2/24/2025 
Council Meeting. 

Asphalt Pavement Permanent Coring Program 
2026/2027
(P250703)

ZP Terracon  Yearly project to core roadways 
throughout the Parish. All Parish wide TBD N/A 1Q27 2Q27 TBD Preliminary Contract needs to be negotiated

Asphalt Road Maintenance 2027
(P250703) ZP Digital Annual project to mill and overlay selected 

streets throughout the parish All Parish wide 9/22/2025 TBD TBD TBD TBD TBD Digital is preparing proposal to begin maintenance work. Project 
Manager sent final comments sent to Digital on 5/18/2026.

School Zone Traffic Study 
(P241101) ZP GEC Study on School Zones throughout the 

Parish All Parish wide 12/2/2024 N/A N/A N/A N/A Study

Project Manager has received Final Report. 

Engineering Agreement for design services was approved by the 
Parish Council on the 12/2/2024.

School Zone Traffic Improvements 
Parish Route  
(P241101-A)

ZP GEC Implement School Zone improvement 
throughout the Parish on local streets All Parish wide 4/6/2026 2Q26 2Q26 3Q26 $250,000 Design

GEC is preparing proposal to begin school zone traffic 
improvements for Parish streets. Project Manager sent final 
comments sent to Digital on 5/18/2026.
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School Zone Traffic Improvements 
State Routes
(P241101-B)

ZP GEC Implement School Zone improvement 
throughout on State routes All Parish wide 4/6/2026 2Q26 TBD TBD $250,000 Design

Engineer is preparing a cost estimate for the project. 
Coordination with LDOTD will be necessary to implement 
improvement on State Routes.
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