
St. Charles Parish Capital Projects - Wastewater

Est. Start Est. End

Norco Force Main Transfer Station
 (S211101) DD Kyle 

Associates New booster station 3 Norco 1/31/2022 1Q25 2Q23 TBD $2,600,000 90% Design
Project ready to bid.  Getting bid advertising dates

*Grant Funding: American Cares Act- year 1.

Kinler Lift Station Rehab
(S220801) AF Fairway To rehab existing Lift Station 4 Luling 11/4/2022 TBD TBD TBD $400,000 Construction

Construction Notice To Proceed was issued on 5/18/2026.

Bid opening is scheduled for 12/2/2025.
Legal ordered abstracts on 7/10/2023.

Luling Pond Effluent Pump
 (S211204) AF McKim & 

Creed Design and install effluent pump station. 4 Luling 5/2/2022 2/24/2025 TBD TBD $1,000,000 Final Design

No update as of 5/29/2026.

Project Manager received updated 90% Plans & Specs on 
2/24/2025.

 Destrehan Wastewater Treatment Plant 
(S211202) AF Meyer 

Engineers
Repair Aeration basins damaged during IDA 5 St. Rose TBD 6/21/2024 1Q25 1Q26 3.952,00.00 Construction

Substantial Completion will be issued in June 2026.

Notice to Proceed was issued in 5/27/2025. Contractor is fully 
mobilized.
NCMC LLC was the apparent low bidder at a bid of $3,952,00.00
Material Procurement Notice To Proceed issued on 10/18/2024.
DEQ approval 6/21/2024.

*Grant Funding: Applying to FEMA Public Assistance Program 
and the State's Ida Recovery Program

St. Rose Force Main
 (S150301B) AF Specialized 

Engineer
Installation of force main from 

Charlestown to Rue Landry lift station. 5 St. Rose 4/24/2015 1Q24 TBD TBD $550,000 On Hold  

No update as of 5/29/2026.

Project Manager sent comments to Engineer 6/9/2025.
95% Plans submitted for review.
Project Manager is waiting on Construction Plans for project. 
Servitudes have beam acquired through Civix. 
Phase 2 of sewer study is looking closely at the area before  Final 
Design.
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Turtle Pond Lift Station
(S241001) DD/AF

Fairway 
Consulting and 

Engineering, 
LLC 

10" force mains from Turtle Pond to plant 
and upgrade pumps. 5 St. Rose TBD TBD TBD TBD $3,000,000 Preliminary 

Design 

No update as of 5/29/2026.

30% Plans and Specifications were submitted on 6/10/2025.
Waiting on Design Proposal from the Engineer. 
+M15 additional surveying identified and working on survey The 
Consultant is working on conceptual design and baseline study. 

*Grant Funding: Applying for Capital Outlay funding.

Turtle Pond Force Main 
(S241002) DD Kyle 

Associates Upgrade Force Main 5 St. Rose TBD TBD TBD TBD TBD Design 
No update as of 5/29/2026.

ROW issues are being worked through 9/22/2025.

Montz/Norco
Phase 2

(P190802)
AF

Shred - 
Kuyrkendall & 

Associates

Upgrades to the lift stations to improve 
capacity. 6 Montz/ 

Norco 10/14/2017 1Q24 2Q23 TBD $1,600,000 100% Design Waste Water received revised cost estimate and is evaluating.

Antoine Force Main DD TBD 10"from Antoine to Ashton Lift Station 
Force Main. 2, 7 Luling TBD TBD TBD TBD $250,000 on hold 

No update as of 5/29/2026.

Project on hold till further notice. 
Upsize the force mains between Antoine and Ashton lift station.

Lakewood School Lift Station DD TBD Upgrade lift station. 7 Luling TBD TBD TBD TBD $450,000 TBD

No update as of 5/29/2026.

Phase 3 will be bid following the completion of Phase 2 and when 
funding is identified.

George Cousins Force Main
(S210302) DD Hartman 

Engineering
Relocate (5) force mains for T-Wall 

project. 7 Boutte TBD TBD TBD TBD $2,000,000 On Hold

Project on hold till further notice. 
Proposal sent from HEI for Preliminary Design. 

Conceptual Design is complete. 
Working on relocation plan with CPRA and Corp.
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Generators DD TBD Install KW Generators with transfer 
switches. PW Parish wide TBD TBD TBD TBD $1,525,000 Order in 

progress

Remaining work : Finish St John 
Wiring 95% complete. 

98% Completed. 
Project Manager seeking prices to finish setting up the remained 
generators. 
Building racks for control panels are being done in house. 
16 out of the 17 generators are set in place. 
Transfer switches are arriving periodically and are being installed 
separately when received.  
750 KW - Boutte Booster
500 KW - Norco LS 
400 KW - 3127 Booster, CC1 LS, Primrose LS
200 KW - St John LS
150 KW- Paradis LS, Rue Landry LS, Boutte Bank LS
150 KW- Snowball LS, Ama LS, JB Green LS, Beau Pre LS
150 KW- Montz Booster LS, Turtle Pond LS, Lincoln/Sycamore 
LS
100 KW - Houmas LS 

*Grant Funding:  American Cares Act-year 2.      

Fairfield Plantation
(Private) DD TBD Line old pipes in the collection system that 

has been identified with significate I&I. TBD TBD TBD TBD TBD TBD $850,000 Design 

No update as of 5/29/2026.

Project Manager is working on Design Contract. 
Upgrade Lift Station, problems are ongoing.
Line pipes with significate I &I within the subdivision.  
Fairfield Plantation is a private system. The Parish is working 
with the subdivision to identify a grant that can help with repairs. 
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