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Drainage Improvements

Department of Public Works
St. Charles Parish, LA

St. Charles Parish Council

H., Davis Cole &
Associates, LLC

Consulting Engineers

Matthew Jewell - Parish President

Michael A. Mobley - Member At-Large Div. A
Holly Fonseca - Member At-Large Div. B

La Sandra D. Wilson - District 1

Heather Skiba - District 2

Walter Pilié- District 3

.

\ _. &7 Willie Comardelle - District 4

N == Michelle O'Daniels - District 5
Bob Fisher - District 6
Michele deBruler - District 7



\ \
\ AN \
AN \ \
N SO \ \
N \ \ |
S ) I
\ | / |
| / /
// // ] 4 5 )
B P ROJECT AREA MAP
- .
S0 ESTREHAN, LA &
/ [ %
% B
/ |
/
/
//
/
4 /
/
/
/
s
//
-~

c ‘:?:ftr MISSISSIPPI RIVER

Site Plan

s t

sl W - 1 DO AD TRACKS

T o

"'s. &b &

"-é"\r“ L~

““DESTREHAM DRIVE



TaM "A" TEM "B TBM “C"

RINER ROAD

ALIGHNMENT "B" TBM D" TEM "E"

0z-c1 Dz-c2 02-c3 02-c4 02-c&

MURRAY HILL DR

EVE 5T.

s
g \il
01-c1 01-c2 013 o1 ‘/% TEM *F"
& ‘ DESTREHAM DR .
e L Y A A /

TEA A i .
TEM "3* TEM *H* TEM "I TEM *J" TEM H" P TEM “L

ALIGHNMENT A"

+ Project Overview

+ Project intent is to install subsurface drainage structures (drain lines & catch basins) along both
Destrehan Avenue & Murray Hill Avenue from Eve Street to the CNRR. Currently the area is serviced
via open ditches and rear drainage servitudes.

+ Trench drains installed across Destrehan Avenue & Murray Hill Avenue will intercept stormwater flow
that current flows from River Road to the CNRR.

+ The finished project should reduce localized street flooding.
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DESTREHAN DRIVE DRAINAGE AND UTILITY PLAN
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MURRAY HILL DRIVE DRAINAGE AND UTILITY PLAN
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+ PROPOSED NEW ROADWAY SECTION - Destrehan Drive & Murray Hill Drive

EXISTING WALKS | DRIVES
(REMOVE AND REFLACE AS
REQ'D FOR PIFE DRAIN
INETALLATION]

MEW COMCRETE CURB
AMND GUTTER

MEW DRAIN LINE
(MAIN DRAINAGE
TRUNK LINE]

le MIM = 45° ol
MAX = 487
MIN = gt
G MAX = &-10.5"

MILLED | OVERLAID LANE

S MIN = 1057 127 | 97 I = 13,57

MAX = 127 Max = 15"

FIPE BEDDING FER

DETAIL

PROPOSED RECONSTRUCTED ROADWAY SECTION - DESTREHAN DRIVE

\ FULL DEPTH ROADWAY RESTORATION (ASPHALT

COMCRETE WEARING & BINDER COURSE)

610 LIMESTONE BASE COURSE (8" THICK)

110
MILLED / OVERLAID LAKE

HNEW ASPHALT CONCRETE
WEARING COURSE (2.5 AVG MILL &
OWVERLAY ENTIRE STREET WHERE
FULL DEFTH RESTORATION 15 NOT
REQUIRED)

9" | 12" |MIN = 5.5' 4
MAX = B
EXISTING WALKS ! DRIVES
[TO REMAIN UNLESS
OTHERWISE NOTED)
NOTE:

1. DRAINAGE STRUCTURES AND
CROSE-DRAING NOT SHOWN FOR CLARITY.



+ PROPOSED DRAINAGE LATERAL ARRANGEMENT

MAIN DRAINAGE TRUNK LINE

FULL DEPTH RESTORATION AS REQ'D FOR MAIN DRAINAGE TRUNK LINE & DRAIN LATERAL INSTALLATION

DRAINAGE LATERAL

SLOTTED TRENCH DRAIN
PER DETAIL 101 |

/— DRAIN INLET DRAIN INLET \\

N

DOWEL IN TRENCH DIRAIN
WALLS TO CB (NO. 4 BARS

\_ DOWEL IN TRENCH DRAIN
@6 0.C)

WALLS TO CB (NO. 4 BARS
@E0C)

INAGE LATERAL | CROSS DRAIN

y = |

'\\‘_ CB-06 (SEE SHEET 17) OR

CB-01 (SEE SHEET 18)
CB-06 SHOWN

TYPICAL SLOTTED TRENCH DRAIN /
DRAINAGE LATERAL ARRANGEMENT

SCALE:NTS

CB-D& (SEE SHEET 17) OR
CB-01 (SEE SHEET 16)
CB-D6 SHOWN



"~ PROPOSED
RAINAGE LATERAL
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NEW INLET GRATE

REFPLACE CONCRETE FOR CATCH BASIN
CURB & GUTTER AS NEW INLET GRATE '
REQUIRED FOR. CATCH BASIN

MEWY CONCRETE CATCH BASIN
(PRE-CAST OR CAST-IN-PLACE)

8 INCHES #6510
LIMESTOME W GECTEXTILE FABRIC

DRAIMAGE CROSS LATERAL

MAIN DRAINAGE LIME
{REINFORCED COMCRETE ARCH PIPE)
(RCPA)

MEW PRECAST OF CAST-IN-PLACE
COMCRETE CATCH BASIM /
DREAINAGE MANHOLE




4 Murray Hill & Destrahan Dr
4 Preconstruction

Assembly Period

Jobsite Layout/Set Up & Exploratory Excavation 30 days

4 Murray Hill Dr

Removal & Drainage
Concrete Curbs
Concrete Walks & Drives
Asphalt

Mailboxes

Seeding/Ferilizing

4 Destrahan Dr

Removal & Drainage
Concrete Curbs
Concrete Walks & Drives
Asphalt

Mailboxes
Seeding/Ferilizing

4 Demobilization/Dress to Sell

Demaobilization/Dress to Sell

TENTATIVE PROJECT SCHEDULE

171 days Mon 11/3/25 Mon 6/29/26

30 days Mon 11/3/25 Fri 12f12/25
Mon 11/3/25 Mon 11/3/25

30 days Mon 11/3/25 Fri 12/12/25
Maon 11/3/25 Fri12/12/25

116 days Mon 12/15/25 Mon 5/25/26

45 days Mon 12/15/25 Fri2/13/26

10 days Mon 2/9/26 Fri 2/20/26

7 days Mon 2/23/26 Tue 3/3/26

5 days Mon 4/27/26 Fri5/1/26

5 days Mon 5/11/26 Fri5/15/26

1day Mon 5/25/26 Mon 5/25/26

81 days Tue 2/3/26 Tue 5/26/26

43 days Mon 2/16/26 Wed 4/22/26

10 days Thu 4/16/26 Wed 4/29/26

7 days Thu 4/30/26 Fri5/8/26

5 days Mon 5/4/26 Fri5/8/26

5 days Mon 5/18/26 Fri5/22/26

1 day Tue 5/26/26 Tue 5/26/26

14 days Wed 5/27/26 Mon 6/15/26

14 days Wed 5/27/26 Mon 6/15/26




Fact Sheet

+Murray Hill Drive & Destrehan Drive
Drainage Improvements Project -
General Project Info:

+ Contractor: Barriere Construction
Co., LLC of LaPlace, LA

+Project Cost: $2,112,258.00
+Funding: Parish Funds

+ Construction Start Date: October
2025

+Anticipated Construction Duration:
240 calendar days

+Anticipated Completion Date: June
2026
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