
St. Charles Parish Capital Projects - Levee

Est. Start Est. End

Cousins Canal T-Wall 
(P080905- 5H) SS BKI Construct a T-wall to provide frontal 

protection for the Cousins Pump Station. 4 Luling 10/21/2008 3Q25 4Q26 4Q27 $22,000,000 Design 

No update as of 5/29/2026.

Held initial permit meeting with the Corp, with CPRA in 
attendance, to determine path forward for modification of existing 
404 permit. The permit is being modified to add the 25 ft. gate, 
additional T-wall for the sewer lines pass through, and the digging 
of a 3.6 acre sump increase.
CPRA (local sponsor for the UBBR 100-year levee) will be 
included in the 408 permitting process and will share in cost of 
construction.
Approximated 600 ft of elevation +7 ½ levee will be raised to +13 
and widened at the top for a bypass road around the T-wall.
Conceptual engineering budget estimate: $18 MM

Sunset Pump Station Upgrade 
(P080905 -11D) SS BKI

Replace engines, gear boxes and Pumps at 
Sunset.  Install a new telemetry system to 

allow control remotely. 
4 Sunset 9/29/2021 1Q26 4Q26 4Q26 $10,000,000 Conceptual

No update as of 5/29/2026.

Working on Final Engineering design plans for replacement of 
pumps, gearbox drive, and engines. 

Montz Pump Station
 (at CN Railroad)

(P210301)
SS/MB GIS Construct new 267 cfs pump station. 6 Montz 4/28/2021 10/18/2021 4/25/2025 4Q26 $13,479,956 Design

Pump cans installed and discharge piping 50% installed.

Sea-level Construction is the apparent low bidder with a bid of 
$13,479,956.76.
Sea-level Construction was low bidder. Construction has started. 
Corp 408/404 & DNR CU permitting has been approved. Civix 
right-of-way agreements are moving forward. Civix is working on 
Entergy and CN railroad servitudes, Mitigation, and land 
acquisition/right- of-ways.

Montz Pump Station #2 
(at Airline)
(P210806)

SS/MB GIS Construct new 340 cfs pump station. 6 Montz 11/15/2021 7/4/2025 8/4/2025 4Q26 $18,882,865 Design 

Levee crown bridge 90% constructed.

Bids were opened June 17, 2025. Sea-level is low bidder with a bid 
of $18,882,865.
Corp 408/404 & DNR CU permitting has been approved. Civix 
right-of-way agreements are moving forward. Civix is working on 
Entergy and CN railroad servitudes, Mitigation, and land 
acquisition/right- of-ways. Corps permits requires removal of the 
Prescott Pump Station after startup of the Montz Pump Station 
#2. project will separate St. John drainage flow from St. Charles 
Parish drainage. 
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